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RSFSR

In Michurinskiy Rayon of Tambov Oblest » 15 electric power stations in-
cluding eight GES have been built during the last fevw yeara. Some of them are
completely idle and others are not utilized to full capacity and therefore oper-
ate at a loss. Poor maintenance and a general state of disrepair, together with
& shortage of qualified worker-specialists, are responaible.(1)

Ukrainian SSR

Copatruction of rural electric pover stations in the Ukraine is expanding, i .
even though management of rural electrification is rather unsatisfactory be- ‘ 1
cause of the lack of special organs for it on the oblast and rayon levels,

Moreover, there are no qualified persons to take over the job of management in

the agricultural departments and administrations, The planning and designing ‘
officers attached to the cblast agricuitural administrations are not interested

in designing rural electric power stations since they consider rural electrifi-

cation. & sideline. Consequently, some of the kolkhozes wishing to build an

electric power station have to locate a planning organization for the job on-

their own.

Plans and designs are very often made without any regard for the finan-
cial condition of the kolkhoz concerned, or the possible expansion of the
station in the future. Plans are frequen: 1y prepared without proper surveys.
For instance, the plan for a GES in Tal 'novekiy Raycn did not include con-
sideration of available water resources. As a result ; the Kolkhbz imeni Stalin
lost 18,000 rur'es because construction had to be stopped. In Poltava, Sumy, -
and Fikolayev urlests there are no planning organizations under agricultural
administratiéns, and projects are prepared by Sel'elektro with very much the
same results. In Kiev Oblast alone, the construction of about 50 electric
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power stations was never completed because of the shortage of kolkhoz funds.
There 18 a large GES in Dzhulinskiy Rayon of Vinnitsa Oblasi which has not

been completed for the same reason. Of 144 kolkhoz electric pover stations
in operation, 85 are used for lighting only.

The kolkhozes do not receive any assistance for the efficient and full
utilization of available electric power. It 18 high time that the kolkhozes
were given permanent and qualified assistance in the operation and maintenance
of their pover stations. At present, there are very few technicians and elec-
tricians to teke care of the stations and the transmission network.

In the summer, many kolkhoz and rural GES operate at a much reduced
capacity or not at all because of the low water level of the rivers. This
could be avoided by building regervoirs to catch flood and rain water. There
is no office to organize such an undertsking, which 1s beyond the means of an
individual kolkhoz. There 15 an acute need for such organi. :tions and for an
inter~kolkhoz engineering enterprise to overhaul and repair the equipment in-
stalled at the power statione as well as at the kolkhozes.{2)

The Ukrainien branch of Giprosel'elektro of the Ministry of Agriculturs
USSR which plans and designs rural GES ig very slow and 1ts wcok 18 not always
of the highest quality. For instance, surveying and planning for the Steblev-
skaya GES on the Ros' River took over 3 years, and the suy veys as well as the
plans prepared for the conetruction of the Korzhevskaya GES on Sluch' River
Proved unsatiafactory. Usually, construction cf inter-kolkhoz power stations
i8 organized very poorly and the work i1tself ig of inferior Jquelity. Construc-
tion of a large GES on the Yuzhnyy Bug River near Komstantinovka in Arbuzinskiy
Rayon of Rikolayev Oblast, which was suppoged to begin in apring 1951, had not
yet started in February 1952. The Vinnitsa Administration of Zhilgrazhdanstroy
18 bullding a GES on the Yuzhnyy Bug River at Sabarov village; the work has not

yet been completed, but the concrete spillway of the dem already has large cracks
in three spots.(3)

Georgian SSR

The generator at the pover station of Shaumyani village in the Georglan SSR
is driven by an engine manufactured in 1900. The engine wore cut teyond repair

& long time agsc, and negotiations for its replacement have beer in progress for
yeare without resulte.(4)

Uzbek SSR

Construction of the Aktepinskaya inter-kolkhoz GES began several years ago
and was completed at last in October 1351. The majority of the kolkhozes which
were supposed to be served by the GES still do not have electricity. On the
other hand, the GES is operating at one third of its capacity for lack of cone
sumers, becauge of the absence of tranamission lines to bring power to the kol-
khozes. Uzbekselelektro » which bullt the GES, did not bother to build a trans-
mission line and gave the excuse that no project had been yrepared for a lipe.(5)

Turkmen SSR

Rural electrification in the Turkmen SSR is progressing very slowly and
is legging far behind the needs of the population. The work of Turkmensel'-
elektro is unsatisfactory, and only six of the nine GES which were to be com-
Pleted in 1950 have been finished. I% was planned to have 25 kolkhoz GES
under construction in 1951 and to put 13 of them into operation by the end of
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the year. However, by the end of September, only one GES -- Molder No 2 in
Kaakbkinskiy Rayon -- was completed, and only eight others were under construc-
tion. The reasons are a shortage of laror and materials, (6)

13
Tadzhik SSR
k]

The progress of rural electrification in Tadzhik SSR cannot be cornsidered
satisfactory; none of the yeay plans have been fulfilled for Years, including
1951. This 1s the result of the poor work of Sel'elektro. In some cases con-
struction work on GES was started without preparing plans and specifications.
Of course, this resulted in waste of money and labor, since the GES thus con- H
structed could not be operated.

Only tvo thirde of the kolkhozes earmarked for electrification in 1951 were
actually electrified. Introduction of electric bover for agricultural work is
very slow. 1In 1951, there vere only & few dozen electric motors installed in
the kolkhozas; much labor-consuming kolkhoz work is sti1l awaiting electrifica-
tion. Comstruction wvork {s 8lso very slow, and the Kzyl Tumshuk state kolkhoz
GES in Kagsnovichbadskiy Rayon which was started in 1949 18 not yet completed.
Progress of construction of GES 1n Pendzhikentskiy and Kzyl-Mazarskiy rayons is
extremely unsati afactory. The Ministries of Agriculture and of Cotton Growing
gave very little assistance ; the latter in particular delays the approval of
Projects for 3 or 4 months without reason., There is practically no building
machinery in use at the conatruction site, but there iz an acute shortage of
construction labor and persornel for operating power stations.

Neither Sel'elektro nor the Ministry of Cotton Growing haa done anything
80 far to t'rain the badly needed builders and electriciana. Operatior and main-
tenance of the kolkhoz electric power stations and substations is extremely un- i
satisfactory in the majority of cases. There are no established plaas for the ;
regular repair and overhaul of equipment, or regulations for mnaintenance, opera-
tion, and safety, and Bel'elektro, vhich is Tesponaible, does not have any quali-

*i=d versonnel, Verv little of the enormcus water bower available in Tadzhik SSR
15 being exploited.!7)
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